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ESTIMATE RUN 12/21/2004

ESTIMATE SUMMARY 09:55:54
CONTID: C12022 ESTIMATE NO: 0008 PROG SPEC YR:2002
PCN: 12022-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 120.0 DAYS TIME ALLOW: 120 WORK DAYS
US 285: MORRISON RD TO KIPLING PERCENT TIME: 100.00 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: NH 2854-072
US 285: MORRISON RD TO KIPLING
NAME OF ROAD: 285D
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 12/15/2004 DATE TIME STARTED 05/17/2004
1800 NORTH TAFT DATE LET 04/01/2004 DATE WORK BEGAN 05/17/2004
DATE AWARDED 04/05/2004 DATE TIME STOPPED 12/15/2004
DATE CONTRACT EXECUTED 04/20/2004 DATE ACCEPTED 12/15/2004
FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 05/17/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,152,191.05 PARTICIPATING $ 2,863,810.75 S 51,240.11
AWARD PROJECT AMT: $  2,529,827.73 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 90.85% TOTAL EARNINGS 2,863,810.75 51,240.11
FUNDS AVAILABLE: $ 288,380.30 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,863,810.75 51,240.11
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,055.44 -285.37
SECURITIES ENCUMBERED 4,055.44 285.37
NET EARNINGS 2,863,810.75 51,240.11
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,863,810.75 51,240.11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 51,240.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00001
0010 202-00035
0015 202-00037
0020 202-00090
0025 202-00220
0030 202-00240
0032 202-00246
0033 202-00246
0035 202-00250
0040 202-00810
0045 202-00821

C12022 COLORADO DEPARTMENT OF TRANSPORTATION
12022-BID
NH 2854-072 ESTIMATE NO: 0008
CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
*REMOVAL OF STRUCTURE 0.000
EACH
255.00000
*REMOVAL OF PIPE 24.000
LF
13.10000
*REMOVAL OF END SECTION 1.000
EACH
180.00000
*REMOVAL OF DELINEATOR 389.000
EACH
1.55000
REMOVAL OF ASPHALT MAT 346.000
SY
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*REMOVAL OF ASPHALT MAT (PLANING)

REM ASPHALT MAT (PLANING) (SPECIAL) 3" DEPTH/ MCR # 05

REM ASPHALT MAT
REPLACED MCR #06
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3" DEPHT/ MCR # 07

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF GROUND SIGN

*REMOVAL OF SIGN PANEL
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0.000
SY
0.81000
47,593.000
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PCN: 12022-BID ESTIMATE RUN 12/21/2004
PROJECT : NH 2854-072 ESTIMATE NO: 0008 09:55:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,028.000 1,861.000
LF 0.000 0.00
2.15000 1,861.000 4,001.15
0055 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 327.500 327.500
LF 0.000 0.00
20.00000 327.500 6,550.00
0060 202-01300 *REMOVAL OF END ANCHORAGE 27.000 27.000
EACH 0.000 0.00
104.25000 27.000 2,814.75
0065 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 57.200 57.200
cYy 0.000 0.00
10.05000 57.200 574.86
0070 203-01500 BLADING 146.000 103.000
HOUR 43.000 2,795.00
65.00000 146.000 9,490.00
0075 203-01597 POTHOLING 16.000 7.000
HOUR 9.000 1,035.00
115.00000 16.000 1,840.00
0080 206-00000 *STRUCTURE EXCAVATION 169.400 169.400
cYy 0.000 0.00
3.45000 169.400 584.43
0085 206-00200 *STRUCTURE BACKFILL (CLASS 2) 80.800 80.800
cYy 0.000 0.00
6.85000 80.800 553.48
0090 206-01000 *BED COURSE MATERIAL 9.000 9.000
cYy 0.000 0.00
31.05000 9.000 279.45
0095 207-00205 TOPSOIL 2,791.000 2,344.000
cY 447.000 13,454.70
30.10000 2,791.000 84,009.10
0100 208-00011 *EROSION BALES (WEED FREE) 94.000 32.000
EACH 62.000 558.00
9.00000 94.000 846.00



CONTID: C12022 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 12022-BID ESTIMATE RUN 12/21/2004
PROJECT: NH 2854-072 ESTIMATE NO: 0008 09:55:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0110 208-00050 *STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
32.40000 0.000 0.00
0115 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
LS 0.500 350.00
700.00000 1.000 700.00
0120 210-01130 *RESET GUARDRAIL TYPE 3 8,563.500 8,563.500
LF 0.000 0.00
4.00000 8,563.500 34,254.00
0125 210-04020 *MODIFY INLET 4.000 0.000
EACH 4.000 3,700.00
925.00000 4.000 3,700.00
0130 212-00006 *SEEDING (NATIVE) 9.000 0.000
ACRE 8.100 2,268.00
280.00000 8.100 2,268.00
0135 213-00002 *MULCHING (WEED FREE HAY) 9.000 0.000
ACRE 8.100 2,632.50
325.00000 8.100 2,632.50
0140 213-00061 *MULCH TACKIFIER 2,700.000 0.000
1B 1,620.000 2,754.00
1.70000 1,620.000 2,754.00
0145 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000
sy 0.000 0.00
1.25000 0.000 0.00
0150 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 835.950 831.950
TON 4.000 280.00
70.00000 835.950 58,516.50
0155 403-00800 *EMERGENCY POTHOLE REPAIR 77.520 77.520
TON 0.000 0.00
125.00000 77.520 9,690.00
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PCN: 12022-BID ESTIMATE RUN 12/21/2004
PROJECT: NH 2854-072 ESTIMATE NO: 0008 09:55:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 403-09126 *STONE MASTIC ASPHALT (ASPHALT) (POLYMER MODIFIED) 25,850.020 25,850.020
TON 0.000 0.00
40.95000 25,850.020 1,058,558.32
0162 403-33851 HBP (GR S) (100) (PG 64-28) RAMP TRANSITIONS 66.690 66.690
TON 0.000 0.00
45.78000 66.690 3,053.07
0165 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 25,355.700 25,355.700
TON 0.000 0.00
32.00000 25,355.700 811,382.40
0170 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 21,152.000 16,744.180
GAL 0.000 0.00
0.87000 16,744.180 14,567.44
0175 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 150.000 150.000
LF 0.000 0.00
30.10000 150.000 4,515.00
0180 603-10240 *24 INCH CORRUGATED STEEL PIPE 24.000 24.000
LF 0.000 0.00
62.00000 24.000 1,488.00
0185 603-30024 *24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
210.00000 1.000 210.00
0190 604-00305 *INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
0195 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
0200 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,468.500 1,468.500
LF 0.000 0.00
14.50000 1,468.500 21,293.25
0205 606-00700 *GUARDRAIL TYPE 7 (PRECAST) 0.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
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PCN: 12022-BID ESTIMATE RUN 12/21/2004
PROJECT: NH 2854-072 ESTIMATE NO: 0008 09:55:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 606-00900 *GUARDRAIL (SPECIAL) 62.500 62.500
LF 0.000 0.00
140.00000 62.500 8,750.00
0215 606-01340 *END ANCHORAGE TYPE 3D 3.000 2.000
EACH 0.000 0.00
560.00000 2.000 1,120.00
0220 606-01370 *TRANSITION TYPE 3G 6.000 6.000
EACH 0.000 0.00
975.00000 6.000 5,850.00
0225 606-01380 *TRANSITION TYPE 3H 1.000 1.000
EACH 0.000 0.00
530.00000 1.000 530.00
0230 606-01460 *MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
3,400.00000 2.000 6,800.00
0235 606-02003 *END ANCHORAGE (NONFLARED) 15.000 15.000
EACH 0.000 0.00
1,550.00000 15.000 23,250.00
0240 606-02005 *END ANCHORAGE (FLARED) 6.000 6.000
EACH 0.000 0.00
1,200.00000 6.000 7,200.00
0245 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0250 609-60011 *CURB TYPE 6 (SECTION M) 8,153.000 8,153.000
LF 0.000 0.00
2.75000 8,153.000 22,420.75
0255 612-00001 *DELINEATOR (TYPE I) 217.000 0.000
EACH 217.000 3,092.25
14.25000 217.000 3,092.25
0260 612-00002 *DELINEATOR (TYPE II) 126.000 0.000
EACH 126.000 2,047.50

16.25000 126.000 2,047.50
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PCN: 12022-BID ESTIMATE RUN 12/21/2004
PROJECT: NH 2854-072 ESTIMATE NO: 0008 09:55:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 612-00003 *DELINEATOR (TYPE III) 78.000 0.000
EACH 78.000 1,443.00
18.50000 78.000 1,443.00
0270 612-00022 *DELINEATOR (TYPE II) (BARRIER) 54.000 52.000
EACH 0.000 0.00
17.10000 52.000 889.20
0275 614-00011 *SIGN PANEL (CLASS I) 42.250 0.000
SF 42.250 559.81
13.25000 42.250 559.81
0280 614-00012 *SIGN PANEL (CLASS II) 40.000 0.000
SF 40.000 620.00
15.50000 40.000 620.00
0285 614-00013 *SIGN PANEL (CLASS III) 1,209.000 1,209.000
SF 0.000 0.00
17.30000 1,209.000 20,915.70
0290 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 38.000 0.000
LF 38.000 940.50
24.75000 38.000 940.50
0295 614-80387 *RUMBLE STRIP 45,900.000 37,546.000
LF -1,898.000 -379.60
0.20000 35,648.000 7,129.60
0300 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00
0305 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.100 450.00
4,500.00000 1.000 4,500.00
0306 625-00001 CONST SURVEYING CONSTRUCTION SURVEYING (HOURLY) 13.000 13.000
CMO # 03
HOUR 0.000 0.00
110.00000 13.000 1,430.00
0310 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
27,600.00000 1.000 27,600.00
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PCN: 12022-BID ESTIMATE RUN 12/21/2004
PROJECT: NH 2854-072 ESTIMATE NO: 0008 09:55:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.900
LS 0.100 100.00
1,000.00000 1.000 1,000.00
0320 627-00002 *THERMOPLASTIC PAVEMENT MARKING 32,389.000 30,445.000
SF 0.000 0.00
1.26000 30,445.000 38,360.70
0325 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,619.000 1,403.000
GAL 0.000 0.00
24.50000 1,403.000 34,373.50
0330 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 11,075.000 10,879.000
SF 0.000 0.00
7.55000 10,879.000 82,136.45
0335 630-00000 *FLAGGING 2,156.000 2,063.500
HOUR 92.500 1,803.75
19.50000 2,156.000 42,042.00
0340 630-00007  *TRAFFIC CONTROL INSPECTION 88.000 73.000
DAY 15.000 450.00
30.00000 88.000 2,640.00
0345 630-00012 *TRAFFIC CONTROL MANAGEMENT 125.000 115.000
DAY 10.000 3,850.00
385.00000 125.000 48,125.00
0350 630-00015 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 50.000 0.000
HOUR 0.000 0.00
38.00000 0.000 0.00
0352 630-00003 UNIFORMED TRAF CTRL UNIFORMED TRAFFIC CONTROL 0.000 0.000
02)
HOUR 0.000 0.00
60.00000 0.000 0.00
0353 630-00004 TRAF CTRL VEHICLE MCR# 06 TO REPLACE CMO# 02 0.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0354 630-00003 UNIFORMED TRAF CTRL 136.000 136.000
HOUR 0.000 0.00
42.00000 136.000 5,712.00
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PCN: 12022-BID ESTIMATE RUN 12/21/2004
PROJECT: NH 2854-072 ESTIMATE NO: 0008 09:55:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0355 630-00025 *TRAFFIC CONTROL VEHICLE 291.500 260.550
HOUR 30.950 340.45
11.00000 291.500 3,206.50
0360 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.900
EACH 1.100 33.00
30.00000 2.000 60.00
0365 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 111.000 99.900
EACH 11.100 943.50
85.00000 111.000 9,435.00
0370 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 13.500
EACH 1.500 157.50
105.00000 15.000 1,575.00
0375 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 96.000 86.400
SF 9.600 184.80
19.25000 96.000 1,848.00
0380 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 310.00
1,550.00000 2.000 3,100.00
0385 630-80359 *PORTABLE MESSAGE SIGN PANEL 199.000 179.000
DAY 20.000 1,900.00
95.00000 199.000 18,905.00
0390 630-80360 *DRUM CHANNELIZING DEVICE 32.000 27.000
EACH 5.000 202.50
40.50000 32.000 1,296.00
0395 630-80370 CONCRETE BARRIER (TEMPORARY) 200.000 180.000
LF 20.000 400.00
20.00000 200.000 4,000.00
0400 630-80380 *TRAFFIC CONE 600.000 405.000
EACH 40.000 244.00
6.10000 445.000 2,714.50
0405 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 2.000
DAY 0.000 0.00
110.00000 2.000 220.00
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PCN: 12022-BID ESTIMATE RUN 12/21/2004
PROJECT: NH 2854-072 ESTIMATE NO: 0008 09:55:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0410 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.900
LS 0.100 100.00
1,000.00000 1.000 1,000.00
0415 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.900
(TEMPORARY)
EACH 0.100 300.00
3,000.00000 1.000 3,000.00
0420 700-70010 F/A MINOR CONTRACT REVISIONS 245,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 32,148.150
FA 0.000 0.00
1.00000 32,148.150 32,148.15
0430 700-70014 F/A INCENTIVE PAYMENT SMOOTHNESS 34,000.000 15,363.240
FA 0.000 0.00
1.00000 15,363.240 15,363.24
0432 900-00006 ADDED ITEM (DOLLAR)/ PRICE DEDUCTION FOR OVERWEIGHT 20.000 -20.000
VEHICLE
DOL 0.000 0.00
1.00000 -20.000 -20.00
0435 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0440 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0633 630-80001 FLASH BEACON (PORT) FLASHING BEACON (SOLAR) CMO # 04 4.000 3.600
EACH 0.400 590.00
1,475.00000 4.000 5,900.00
CAT 0200 CURRENT AMT $ 3,137,591.05 $ 51,240.11 8 2,849,210.75
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0455 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0460 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0465 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
CAT 0400 CURRENT AMT $ 14,600.00 $ 0.00$ 14,600.00
PROJECT TOTAL CURRENT AMT $ 3,152,191.05 $ 51,240.11 8 2,863,810.75



